Warfighting Mission Area Update

May 15, 2006

PfM Compliance Update

AKM Guidance Memorandum-Capabilities Based IT Portfolio-Governance Implementing Guidance - January 5, 2006

FEB MAR APR MAY



- Developed PfM Vision, Playbook and POAM
- Established WMA Working Group – 8 Domains
  - Developed Initial Processes
  - Coordinating 2 Data Calls – over 100 attributes
  - Conducted Investment Binning
- Configuration Control Board
  - Capability Requirements
  - Data Call Progress Requirement
  - System Description Standardization
  - Platform Tagging/Embedded IT
  - Financial Management/Funding Sources
- Review Preparations – CoC & APRC

CoC Portfolio Review
Friday, May 26, 2006 - 0900-1700
Pentagon Room 3C349

APRC Portfolio Review
Thursday, June 15, 2006 - 1300-1700
Pentagon Room 3C349

Innovation Update



Joint WMA
Business Transformation Agency – IT Investment Management
DAU Business Information Laboratory Support
****

-Develop PfM Criteria & build the Proto-type-
-Select the "Pony"-

Architecture Support

G-6 establishment of Enterprise Architecture Working Group
Tools, Templates Technical guidance and Instructions